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Milestones 

Contract Time Status 

Original Contract Days: 

CO Days: 

Work Days Spent 

(thru 7/31/16): 

1,025 

256
  

Construction Manager:  Jorge Granados Project Director: Mike Leonardo 
Design & Construction Manager Project Director 

 

PCM: Charlie Guess Regional Director:  Diana Gomez 
DB Oversight Manager Central Valley Regional Director 

Design-Builder: Dragados / Flatiron Joint Venture 
 

 
 

RFQ Date:  10/09/2013 

SOQ Date:  12/13/2013 

RFP Date:      04/03/2014 

Proposal:      10/30/2014 

Bid Open Date:      12/11/2014 

Award Date:      06/10/2015 

LNTP  Date:  06/12/2015 

                                NTP Date:  07/25/2015 

Target Original Completion Date:      08/19/2019 

Target Current Completion Date:      08/19/2019 

 
 
 

 

 

 
 

Budget Status 

Original Contract Price: 

Original Contingency Amount: 

Original Budget Allotment: 

 
CHSRA Adds/Deducts to Contingency: 

Budget Transfers (Adds/Deducts): 

Current Budget Allotment 

1,365,335,890.00                       
261,200,000.00 Expended to Date (Contract %'s)  

Time:               24.98% 

Dollars:               16.57% 

    1,626,535,890.00 
 

 
0.00 

  0.00 

Growth % 

% Time Growth:   0.0% 

% Dollars Growth:   0.0%     1,626,535,890.00 

**Contingency funded change orders only 

Major Scheduled Activities Planned/Ongoing 

 Transmittal of Permits to Enter (PTEs) to DFJV (Ongoing) 

 Preparation, Delivery and Review of Contract Submittals (Ongoing) 
 Third Party Agreement negotiation (Ongoing) 
 Utility Disconnects (Ongoing) 
 Property Management – (Ongoing) 
 Geotechnical potholing (Ongoing) 
 Tulare County Resurfacing submittal approved-road improvements to 

begin in Summer 2016. 
 

 

Key Work Accomplished this Period 

 Delivery of Permits to Enter (PTE) and property parcels to DFJV (Ongoing) 

 Geotechnical exploration activites and environmental surveys (Ongoing). 

 Execution of Utility Agreement with PG&E 

 Consolidated Irrigation District Agreement Executed (UA) 
 

Contract Status 

   Fixed Bid Price:      1,205,335,890.00 

Provisional Sums:         160,000,000.00 

Original Contract Price:      1,365,335,890.00 
 

 3,813,755.50 
 

Executed Change Orders: 

Current Contract Amount:      1,369,149,645.50 
 

226,923,304.00 
 

Approved Invoices to Date: 

Remaining Contract Balance:      1,142,226,341.50  

  

 Contingency Status 

    Original Contingency Price: 

CHSRA Adds/Deducts to Contingency: 

**Executed Change Orders: 

Current Contingency Balance: 

 261,200,000.00 

0 

 3,813,755.50 

257,386,244.50 

   

  

 

  0 


